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Diary: Dispute

CCO-314 A354 rod testing

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cutting A354 rod material for testing
- Painting of main Cable & suspender brackets

Today I was inspecting Mike Draper’s crew & Roger Ruiz’s crew on the CCO-314 work of cutting of A354,
Grade BD rods from behind the PWS anchorage.

- At 06:50, I arrived at the pier-7 office, & arrived on the bridge at 07:10.
- From 07:00 until 13:00, Mike’s crew was cutting the PWS anchor rods behind the westbound anchorage.
At 13:00, all 134 of the rods had been cut.
- From 07:00 until 09:00, Roger’s crew was doing misc work on OBG.
- From 09:00 until 10:30, Roger’s crew was organizing tools & equipment to get ready to start the CCO-
314 work at the eastbound anchorage.
- From 10:30 until the end of the shift, Roger’s crew was cutting the PWS anchor rods behind the
eastbound anchorage. They were cutting a portion of the tails (extra stick-out) behind the anchor bearing
blocks. They were using band saws, & cutting along the cut-line marks previously laid out by Caltrans.
- At 13:00, half of Mike’s crew joined Roger’s crew for cutting at the eastbound anchorage. The other half
of Mike’s crew was hauling the cut samples of rods from behind the anchorage to the deck. John Lyons
was keeping an eye on the hauling of the material.
- By the end of the shift, 49 rods had been cut in the eastbound anchorage. The material was stacked in
the corner of the chamber behind the PWS anchorage.
- At 17:00, I left the bridge.
- From 17:15 until 17:40, I wrote my diary for the day & checked email.
- From 17:40 until 18:00, I printed some sheets that I will need in the field tomorrow for CCO-314 work at
the East saddles & the B14 cable brackets.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Mortonio MartinezIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00 8 hours on CCO-314 (8 regular)

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)
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JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314

JNM MARCELO DE GUZMANIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314
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